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THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called 
the County, and 

Name 
 Cannon Building Services, Inc. 

 
hereinafter called  CONTRACTOR 

Address 

 1640 Sierra Madre Circle 
 

 

 Placentia, CA  92870 
 

 
Telephone 
 (714) 630-9570 

 Federal ID No. or Social Security No. 
33-0596318 

   

 

IT IS HEREBY AGREED AS FOLLOWS: 
(Use space below and additional bond sheets.  Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion, 
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.) 

 

AMENDMENT No. 1 
to 

CONTRACT NO. 04-332 
FOR ARROWHEAD REGIONAL MEDICAL CENTER EMERGENCY DEPARTMENT EXPANSION 

 
The following are amendments to Contract No. 04-322 with Cannon Building Services, Inc., for 
construction services as described in the Project Bid Documents for the Arrowhead Regional Medical 
Center Emergency Department Expansion (Project). 
 
 WHEREAS, a contract was entered into on April 27, 2004, between the County of San Bernardino 
(County) and Cannon Building Services, Inc. (CBSI) to perform certain work as described in the Project 
Bid Documents for construction of the Project; and 
 

WHEREAS, during construction for the Project, unforeseen structural, fire system and mechanical 
conditions were encountered in the wall separating prisoner holding cells from the Project area; and  

 
WHEREAS, because of these discoveries, structural and mechanical changes were required on 

the Project side of the separating wall; and 

 FOR COUNTY USE ONLY 

 X   New Vendor Code Dept. Contract Number 

    Change 

    Cancel 
CANNONB318 SC CIP A 04-332 

  County Department Dept. Orgn. Contractor’s License No. 

 Architecture & Engineering CIP 2045 553842 
  County Department Contract Representative Telephone Total Contract Amount 

Terri Tharp (909) 387-5054 $509,505 
Contract Type 

  Revenue X Encumbered  Unencumbered  Other:   
 

If not encumbered or revenue contract type, provide reason:   
Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

STANDARD CONTRACT 

   $418,888 $90,617 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount  CJV CIP 2045  430 4030   $58,462 

          
 Project Name Estimated Payment Total by Fiscal Year 
  Arrowhead Regional Medical   FY  Amount  I/D  FY  Amount  I/D  

  Center Emergency    05  58,462  I       

  Department Expansion             

  Project No. 20045     2G             
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WHEREAS, during construction for the Project, unforeseen deficiencies in the approved plans 

and specifications were discovered; and 
 
WHEREAS, the omissions required additional plumbing, mechanical, electrical, lighting and door 

hardware be provided and installed; and  
 
WHEREAS, the Office of Statewide Health Planning and Development (OSHPD) caused changes 

with repeated delayed approvals for the Fire Alarm, Fire Sprinkler and Nurse Call systems 
 
WHEREAS, OSHPD approvals of these systems required system alterations and consequent 

construction delays and purchase and installation of additional equipment; and 
 
WHEREAS, these conditions and the extent of these conditions were unforeseen and could not 

have been anticipated at the time of the bid or the execution of the Agreement, these conditions have 
necessitated the execution of this Amendment.  

 
NOW THEREFORE, in consideration of mutual covenants and conditions, the parties hereto 

agree that the Agreement, Contract No. 04-332, is amended as follows: 
 
 Section I.  The following changes and their respective costs, which are claimed by CBSI, have been 
added to the Agreement: 
 

A. Additional costs associated with unforeseen structural, electrical and fire prevention system 
conditions in the wall separating the holding cells and the Project area, requiring construction of four 
wall panels for access to holding cell plumbing, installation of a concrete overflow prevention curb, 
increasing fire damper duct size, constructing supports around fire dampers and constructing a new 
shaft wall system to maintain fire-rating in holding cells.  

 
    ADD        $9,408.00 
 

B. Project drawing and specification omissions included adding larger lights in patient exam areas, 
designing and constructing steel light-support system, welding of support system to connect to 
existing building structures, re-monocoating all welds, upgrading automatic doors and door 
hardware systems, providing and installing 286 additional studs for interior walls, designing and 
installing soffitt supports along north and west walls, installing all new conduits rather than reusing 
existing, installing a hard-lid ceiling in utility room to maintain fire-ratings, re-route ducting and 
provide and additional larger smoke dampers in new walls adjacent to utility room, and installing 
redesigned structural supports for all ducts, plumbing and med-gas piping.  

 
ADD        $37,340.00 

 
C. System alterations necessitated by OSHPD delayed approvals included electrical wiring changes 

due to rerouting and reconfiguration of the fire alarm and nurse call systems and plumbing 
changes to the fire system. 

 
ADD        $ 11,714.00 

 
TOTAL ADD       $58,462.00 
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 Section II.  The new contract price is now $509,505.00. 
 
 Section III.  Approval of this Amendment to the Agreement by the County constitutes full 
settlement for the costs claimed by CBSI under Section I. Of this Amendment. 
 
 
 Section IV.  All other terms and conditions of the Agreement and approved amendments shall 
remain unchanged. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
COUNTY OF SAN BERNARDINO   CANNON BUILDING SERVICES INC.  
   (Print or type name of corporation, company, contractor, etc.) 

  ________________________________________ By ______________________________________ 
Dennis Hansberger, Chairman, Board of Supervisors  (Authorized signature - sign in blue ink) 
 
Dated: ____________________________________ Name  Tim J. Cannon  
   (Print or type name of person signing contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE Title   President  
CHAIRMAN OF THE BOARD   (Print or Type) 
 Clerk of the Board of Supervisors Dated:___________________________________ 
 of the County of San Bernardino. 

By ________________________________________ Address 1640 Sierra Madre Circle  
 Deputy 
  Placentia, CA  92870  

Deputy 
 

Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for Signature 

       
County Counsel      Department Head 

Date    Date    Date  
 


